

## 2009-10 Timeline for Updating College Wide Master Plan

Stage	Due Date	Action	Responsible Party
1	September 15, 2009	Update CWMP Section IIIb (External Focus – Environmental Scan) and report results to departments, offices, programs, and IE Committee	<ul style="list-style-type: none"> <li>▪ Research Subcommittee</li> </ul>
		Update CWMP Section IIIc (Budget and Resource Development) and report results to departments, offices, programs, and IE Committee	<ul style="list-style-type: none"> <li>▪ Budget &amp; Resource Development Subcommittee</li> </ul>
1	October 15, 2009	Submit PR/SLOAC Annual / Comprehensive reports to instructional deans / VPSS / VPA (compile April – October)	<ul style="list-style-type: none"> <li>▪ Dept Chairs</li> <li>▪ Student Services Offices &amp; Programs</li> <li>▪ Admin Services Offices &amp; Programs</li> </ul>
1	October 30, 2009	Submit PR/SLOAC Annual / Comprehensive reports to PR/SLOAC Committee	<ul style="list-style-type: none"> <li>▪ Instructional Deans</li> </ul>
		Submit PR Annual / Comprehensive reports to Student Services Program Review Committee	<ul style="list-style-type: none"> <li>▪ VPSS</li> </ul>
		Submit PR Annual / Comprehensive reports to Administrative Services Committee	<ul style="list-style-type: none"> <li>▪ VPA</li> </ul>
		Submit PR Annual / Comprehensive report to College President	<ul style="list-style-type: none"> <li>▪ Communication Services</li> </ul>
1	December 1, 2009	Update CWMP Section IIIa (Internal Focus – Program Review) and report results to parent committees (if applicable) and IE committee	<ul style="list-style-type: none"> <li>▪ PR/SLOAC Committee</li> <li>▪ Student Services PR Committee</li> <li>▪ Administrative Services Committee</li> <li>▪ College President (for Communication Services)</li> </ul>
2	December 1, 2009	Submit consolidated goals/objectives to IE committee and President's Cabinet (compile October – November)	<ul style="list-style-type: none"> <li>▪ VPI</li> <li>▪ VPSS</li> <li>▪ VPA</li> <li>▪ Communication Services</li> </ul>
1	December 15, 2009	Update CWMP Section II (College Overview)	<ul style="list-style-type: none"> <li>▪ PIO &amp; Campus Researcher</li> </ul>
1	December 15, 2009	Submit course SLOAC reports	<ul style="list-style-type: none"> <li>▪ Program contacts</li> </ul>
3	December 18, 2009	Submit recommended college-wide priorities to IE Committee (CWMP Section IV)	<ul style="list-style-type: none"> <li>▪ IE Steering Committee</li> </ul>
3	February 12, 2010	Submit recommended college-wide priorities to CEC (CWMP Section IV)	<ul style="list-style-type: none"> <li>▪ IE Committee</li> </ul>

<b>Stage</b>	<b>Due Date</b>	<b>Action</b>	<b>Responsible Party</b>
<b>3</b>	February 27, 2010	Approve college-wide priorities (CWMP Section IV)	<ul style="list-style-type: none"> <li>▪ CEC / President</li> </ul>
<b>4</b>	March 1, 2010	Incorporate college-wide priorities (CWMP Section IV) into initial budget development process	<ul style="list-style-type: none"> <li>▪ Budget &amp; Resource Development Subcommittee</li> </ul>
<b>4</b>	March 15, 2010	Submit workplans for 2010-11 academic year to Budget & Resource Development Subcommittee	<ul style="list-style-type: none"> <li>▪ Dept Chairs via Instructional Deans</li> <li>▪ Student Services Offices &amp; Programs via VPSS</li> <li>▪ Admin Services Offices &amp; Programs via VPA</li> <li>▪ Communication Services</li> </ul>
<b>4</b>	March 31, 2010	Update CWMP Section IV (Divisional / Communication Services Goals and Objectives) using the information in Section VI (College-Wide Priorities)	<ul style="list-style-type: none"> <li>▪ Communication Services</li> <li>▪ Instructional Schools</li> <li>▪ Student Services Division</li> <li>▪ Administrative Services Division</li> </ul>
		Update CWMP Section V (Infrastructure Plans) using the information in Section VI (College-Wide Priorities)	<ul style="list-style-type: none"> <li>▪ Technology Committee</li> <li>▪ Facilities Committee</li> <li>▪ Hiring Committee</li> <li>▪ Marketing / Outreach Committee</li> </ul>
<b>1</b>	April 1, 2010	Provide Dean's Report to Dept Chairs for 2010-11 PR/SLOAC cycle (compile October – April)	<ul style="list-style-type: none"> <li>▪ Deans</li> </ul>
<b>4</b>	April 15, 2010	Complete consolidated draft of CWMP, including Sections I (Executive Summary), III d (State of the College), and VII (Index).	<ul style="list-style-type: none"> <li>▪ IE Committee</li> </ul>
<b>4</b>	April 16, 2010	Present consolidated draft of CWMP to campus for comment.	<ul style="list-style-type: none"> <li>▪ IE Committee</li> </ul>
<b>4</b>	May 7, 2010	Complete final draft of CWMP	<ul style="list-style-type: none"> <li>▪ IE Committee</li> </ul>
<b>1</b>	May 14, 2010	Submit course SLOAC reports	<ul style="list-style-type: none"> <li>▪ Program contacts</li> </ul>
<b>4</b>	May 18, 2010	Approve final CWMP	<ul style="list-style-type: none"> <li>▪ CEC / President</li> </ul>
<b>4</b>	May 20, 2010	Distribute final approved CWMP throughout college for implementation during the 2010-11 academic year.	<ul style="list-style-type: none"> <li>▪ IE Committee</li> </ul>