


The Master Planning Cycle



**College-Wide Master Plan Preparation Timeline**

<b>Month</b>	<b>Task</b>
July (or earlier)	<ul style="list-style-type: none"> <li>PR/SLOAC Subcommittee completes program review and SLO assessment cycle from previous academic year</li> <li>Research Subcommittee completes environmental scan</li> <li>Budget &amp; Resource Development Subcommittee completes budget assessment and exploration of additional funding possibilities</li> </ul>
August	<ul style="list-style-type: none"> <li>Section 2 completed by Master Planning Committee</li> </ul>
September	<ul style="list-style-type: none"> <li>Section 3 completed by PR/SLOAC, Research, and Budget Subcommittees</li> </ul>
October	<ul style="list-style-type: none"> <li>Master Planning Committee uses assessment results presented in Section 3 to develop institution-wide priorities, institution-level student learning outcomes, improvement strategies, and strategic goals by means of an inclusive campus-wide shared governance process. These form the basis for Section 4.</li> </ul>
November	
December	<ul style="list-style-type: none"> <li>Section 4 completed and adopted at CEC.</li> </ul>
January	<ul style="list-style-type: none"> <li>College Divisions update divisional plans designed to implement the priorities and goals in Section 4.</li> </ul>
February	
March	<ul style="list-style-type: none"> <li>Budget &amp; Resource Development Subcommittee incorporates priorities and goals in Section 4 into budget development process.</li> <li>Responsible college committees update Technology, Facilities, and Marketing plans designed to implement the priorities and goals in Section 4. These form the basis for Section 5.</li> </ul>
April	<ul style="list-style-type: none"> <li>Section 5a completed by College Divisions and Schools.</li> <li>Section 5b completed by Technology, Facilities, and Marketing Committees.</li> </ul>
May	<ul style="list-style-type: none"> <li>Sections 1, 6, and 7 completed by Master Planning Committee.</li> <li>Consolidated draft of CWMP completed by Master Planning Committee and presented to campus for comment.</li> </ul>
June	<ul style="list-style-type: none"> <li>Final draft of CWMP completed</li> <li>CWMP adopted by CEC</li> <li>CWMP presented / distributed to campus for implementation during the following academic year.</li> </ul>